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The Department of Transportation (Department) is presenting this item as an Informational Item.  The 
item provides the status of Department’s projects that were allocated at least six months ago, but have 
not yet been awarded for construction.  The item also includes the status of locally-administered State 
Transportation Improvement Program (STIP) projects on the State Highway System. 
 
SUMMARY: 
 
There are no locally-administered STIP projects and eleven Department projects totaling $54.6 
million included in the current Voted But Not Awarded list.  Since the last report, four projects were 
awarded and one new project has been added.   
 
Number of 
Projects 

Value in 
Millions 

 
Cause of Delay 

Project Location 
Dist-Cnty-Rte 

Allocation 
Date 

Responsible 
Agency 

1 $18.2 Required approval 02-Sha-89 June 2004 Department 
2 $9.2 

$3.5 
Revisions to plans and 
specifications   

04-Ala-580 
07-Ven-33 

August 2004 
December 2004 

Department 
Department 

8 $3.6 
$2.7 
$2.4 
$4.8 
$2.0 
$2.4 
$0.7 
$5.1 

Re-package and re-bid 01-DN-101 
07-LA-1 
08-SBd-38 
01-Hum-Various 
07-LA-27 
07-LA-27 
11-SD-5 
11-SD-5 

April 2004 * 
June 2004** 
June 2004*** 
August 2004 
June 2004** 
August 2004+ 
August 2004 
August 2004 

Department 
Department 
Department 
Department 
Department 
Department 
Department 
Department 

11   Total =  $54.6  
 
*Commission approved 6 months award time extension.  
**Commission approved 3 months award time extension.   

 ***Commission approved 12 months award time extension. 
 + Commission approved 1 month award time extension.  
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
01-DN-101 -  Department 
In April 2004, funds were allocated for a project in Del Norte County north of Crescent City at 
Smith River Overflow Bridge and at Gilbert Creek Bridge.  The project will widen the roadway and 
bridges, and also upgrade the railings.  The project was advertised on May 10, 2004, with bids 
opened on June 9, 2004.  Two bids were received with the low bid being 60 percent above the 
Engineer’s Estimate.  The bids were rejected and the project scope was revised to remain within the 
allocated amount.  At the March 2005 Commission meeting, the Department requested and was 
granted a six-month time extension to award the contract.  Revised project plans were resubmitted 
and the project was advertised on April 4, 2005.  The project opened bids on May 3, 2005.  One bid 
was received with the bid being 22% over the Engineer’s Estimate.  Supplemental funds to award 
the contract (Reference Book Item 2.5e.) is being requested at this month’s Commission meeting.   

 
Details 

    
Allocation 

 

Project EA County Route Program Mo./Yr. $ x 1,000 
01-293131 Del Norte 101 SHOPP 4/04 $3,600 

 
02-Sha-89 -  Department 
In June 2004, funds were allocated for a roadway rehabilitation and shoulder widening project in 
Shasta County on Route 89 from Lake Britton Bridge to north of Shasta County.  Advertisement of 
the project was on hold in order for the Department to address the issues and concerns, raised by the 
Army Corps of Engineers (ACOE), regarding the wetlands mitigation strategy.  The Department has 
worked closely with the ACOE and the issues have been resolved.  The project opened bids on May 
24, 2005.  Three bids were received with the lowest bid being 24% above the Engineer’s Estimate.  
The Department is requesting a supplemental funds to award the construction contract (Reference 
Book Item 2.5e.) concurrently with an award of contract time extension (Reference Book Item 2.8b.)   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
02-310401 Shasta 89 SHOPP 6/04 $18,200 

 
07-LA-1 -  Department 
In June 2004, funds were allocated for a project in Los Angeles County to upgrade the bridge rails at 
various locations on Route 1 from DeForest Avenue Undercrossing to Refinery Road Undercrossing 
and at Marina Ditch.  The project was advertised on July 6, 2004, with bids opened on August 26, 
2004.  Three bids were received with the low bid being 33 percent above the Engineer’s Estimate.   
The bids were rejected and the project is being revised to remain within the allocated amount.  
Additional time will also be needed to incorporate and update the project to the new standards plans 
and specifications.  At the May 2005 Commission meeting, the Department requested and was 
granted a three-month time extension to award the contract.  The project is scheduled for bid 
opening on July 14, 2005.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-1190E1 Los Angeles 1 SHOPP 6/04 $2,666 
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08-SBd-38 -  Department 
In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway 
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was 
advertised on July 19, 2004, with bids opened on August 26, 2004.  One bid was received with the 
bid being 45 percent above the Engineer’s Estimate.  The bid was rejected.  The project was re-
advertised on January 24, 2005, with bids opened on February 24, 2005. Three bids were received 
with the low bid being 25.5% over the Engineer’s Estimate.  The bids were rejected and the project 
was revised to remain within the allocated amount.  The project is constrained by a strict 
environmental construction window from September 15 to April 15 due to endangered species 
habitat; therefore, the Department requested a twelve-month time extension to award the contract, 
which was approved at the May 2005 Commission meeting. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
08-358421 San Bernardino 38 SHOPP 6/04 $2,408 

 
01-Hum-Various -  Department 
In August 2004, funds were allocated for a project in Humboldt County to remodel seven safety 
roadside rest areas at various locations on Routes 101, 199, and 299. The project was advertised on 
August 23, 2004, with bids opened on September 21, 2004.  One bid was received with the bid being 
64 percent above the Engineer’s Estimate.  The bid was rejected and the project has been split into 
three smaller projects.  It is anticipated that the split projects would provide more competitive bids 
because the long distances between the locations have been eliminated.  The revised plans have been 
resent to HQ Office Engineer since May 2005 and the projects will be advertised in August 2005.  
An award of contract time extension is being requested concurrently in this month’s Commission 
meeting (Reference Book Item 2.8b.)     
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
01-375601 Humboldt Various SHOPP 8/04 $4,756 

 
04-Ala-580  Department 
In August 2004, funds were allocated for widening and reopening the MacArthur Boulevard on-
ramp structure, which was closed after Loma Prieta.  The project was advertised on September 20, 
2004.  Bid Opening date of the project was postponed to May 18, 2005, in order for the Department 
to address concerns expressed by the City of Emeryville regarding local traffic patterns and I-580 
ramp access points.  The bids were opened on May 18, 2005.  Seven bids were received with the 
lowest bid being 8.1 percent below the Engineer’s Estimate.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
04-162001 Alameda 580 SHOPP 8/04 $9,245 
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07-LA-27 - Department 
In August 2004, funds were allocated for a project (EA 07-207401) in Los Angeles County to 
rehabilitate the pavement on Route 27 near Topanga Beach from Route 1 to Cezanne Avenue.  The 
project is being combined for construction with a safety project (EA 07-207001) that was allocated 
in June 2004 and located within the project limits.  The safety project will upgrade the existing non-
standard safety features along Route 27 from Route 1 to Route 101.  Combining the two projects 
would eliminate duplicate work, reduce public inconvenience, and avoid conflict between two 
construction contracts.   Additional time will also be needed to incorporate and update the projects to 
the new standards plans and specifications.  The Department requested and was approved the award 
time extensions of three months for EA 207001 and one month for EA 207401 at the May 2005 
Commission meeting.  The combined project is scheduled for advertisement on July 11, 2005. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-207001 
07-207401 

Los Angeles 
Los Angeles 

27 
27 

SHOPP 
SHOPP 

6/04 
8/04 

$1,998 
$2,392 

 
11-SD-5 -  Department 
In August 2004, funds were allocated for a combined project in San Diego County for highway 
planting, install irrigation system and concrete treatment in Chula Vista and National City on Route 
5 from E Street Overcrossing to 24th Street Undercrossing, and on Route 54 from Route 5/54 
Separation to west of Route 805/54 Separation. The project was advertised on September 20, 2004, 
with bids opened on October 28, 2004.  Two bids were received with the lowest bid being 65 percent 
above the Engineer’s Estimate.  The bids were rejected and the project was being revised to remain 
within the allocated amount.  The project was re-advertised on June 20, 2005, with bids opening date 
scheduled for July 28, 2005. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
11-078601 
11-249101 

San Diego 
San Diego 

5 
5 

SHOPP 
SHOPP/TEA 

8/04 
8/04 

$650 
$5,142 

 
 
 
NEW PROJECT ADDED SINCE THE LAST REPORT 
 
07-Ven-33 -  Department 
In December 2004, funds were allocated for a project in Ventura County near Ojai from Lockwood 
Valley Road to the Santa Barbara county line.  The project will rehabilitate existing roadway by 
using cold foam recycling.  Advertisement of the project is being postponed in order for the 
Department to address concerns by FHWA regarding constructability and traffic handling.  The 
project plans will be sent to HQ/OE in late June 2005. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-249301 Ventura 33 SHOPP 12/04 $3,500 
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